EV PROJECT TIMELINE







September 2023

Nationwide campaign to procure 403 Ford eTransits for AHSC project delivery

December 2023

EV deliveries scheduled

STAGE

1

January 2024 Arrivals begin and the install of telemetry, camera, branding, and safety equipment

February 2024

Community outreach engagement and beginning of project deliverables

STAGE

4

March 2024

AHSC project marketing and outreach partner planning begins

STAGE

5

April 2024 shing the ongoing

Establishing the ongoing vanpool program at the AHSC project.



STAGE

3

2

STAGE

@₺